
DEPARTMENT OF PUBLIC WORKS

Project Description: Two Cent Bridge Renovations  MDOT

Persons Responsible:

Date:
WORK PHASE SEQUENCE I. Jan Feb March April May June July Aug Sept Oct Nov Dec Jan

Project Planning & Design
Hire Engineering Consultant

Preliminary Design & Review

MDOT Review

Final Design

Bid Out Construction 25

Bid Opening 15

Recommendation for Contractor Selection 20

Hire Contractor 23

WORK PHASE SEQUENCE I
Construction Performed by Contractor

Construction Performed by Public Works

Jacking of Ramp (Waterville End)

Additional Comments/Questions: 

6/11/2010

Project Status Report

John Lombardi / Greg Brown Estimated Cost:  $357,650.00

Project Timeline:   


